COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 23/ 2013

ESTI MATE SUMVARY 06:19: 37
CONTI D: C18971 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 18971- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 51.0 DAYS TI VE ALLOW 60 WORK DAYS
US 285 NORTH OF MONTE VI STA RE PERCENT TI ME: 85. 00 ORI G TI ME ALLOW 60 WORK DAYS
PRQJECT NO. NH2852- 019
US 285 NORTH OF MONTE VI STA RE
NAVE OF RQAD: 285B
PRQIECT COUNTI ES: R O GRANDE
CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COVPANY, LLC PAY PERI OD ENDI NG 08/ 23/ 2013 DATE TI ME STARTED 06/ 05/2013
14802 W 44th AVENUE DATE LET 05/ 09/ 2013 DATE WORK BEGAN 06/ 05/ 2013
DATE AWARDED 05/ 15/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 29/ 2013 DATE ACCEPTED
GOLDEN CO 80403 303 279-6611 DATE NOTI CE TO PROCEED 06/ 05/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 4,711, 731.95 PARTI Cl PATING $ 4,696, 334. 19 $ 483, 209. 23
AWARD PRQJECT AMT: $ 4,321, 784. 99 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 99. 67% TOTAL EARNI NGS 4,696, 334. 19 483, 209. 23
FUNDS AVAI LABLE: $ 15,397.76 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 4,696, 334. 19 483, 209. 23
TOTAL CLAI VB $ 0.00 RETAI NAGE -64,826. 77 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 4,631, 507. 42 483, 209. 23
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 4,631, 507. 42 483, 209. 23
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 483, 209. 23

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18971

PCN: 18971-BI D

PRQJECT: NH2852- 019

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00001 *Renoval of Structure

0010 202-00015

*Renoval of Headwal |

0015 202-00035

*Renoval of Pipe

0020 202-00090

*Renoval of Delineator

0025 202-00203

*Renoval of Curb and CQutter

0030 202-00212

0035 202-00220

Renoval of Asphalt Mat

0040 202-00240

0045 202-00810

*Renoval of G ound Sign

0050 202-00821

*Renoval of Sign Panel

0055 202-01130 *Renoval of Quardrail Type 3

Renoval of Concrete Pavenent (Special)

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004
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06: 19: 37
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CONTI D C18971 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18971-BI D ESTI MATE RUN 08/ 23/ 2013
PRQJECT: NH2852- 019 ESTI MATE NO. 0004 06: 19: 37
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202- 01300 *Renoval of End Anchorage 4.000 0. 000
EACH 4.000 763.76
190. 94000 4.000 763.76
0065 202- 04001 Plug Cul vert 4.000 4.000
EACH 0. 000 0. 00
831. 98000 4.000 3,327.92
0070 203-00060 Enbanknent Material (Conplete In Place) 42. 000 30. 000
(e 12. 000 979. 20
81. 60000 42.000 3,427.20
0075 203-00100 Muck Excavation 40. 000 40. 000
(e 0. 000 0. 00
25. 50000 40. 000 1, 020. 00
0080 203-01140 Rol i ng 7.000 0. 000
HOUR 7.000 852. 88
121. 84000 7.000 852. 88
0085 203- 01500 Bl adi ng 12. 000 4.000
HOUR 8. 000 1,066. 72
133. 34000 12. 000 1, 600. 08
0090 203-01597 Pot hol i ng 16. 000 16. 000
HOUR 0. 000 0. 00
259. 99000 16. 000 4, 159. 84
0095 206- 00000 Structure Excavation 102. 000 102. 000
(% 0. 000 0. 00
58. 54000 102. 000 5,971. 08
0100 206- 00060 *Structure Backfill (Special) (FlowFill) 237. 400 237. 400
(% 0. 000 0. 00
79. 17000 237. 400 18, 794. 96
0105 208-00002 Erosion Log (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
5. 20000 0. 000 0. 00
0110 208-00011 Er osi on Bal es (Wed Free) 6. 000 0. 000
EACH 6. 000 156. 00
26. 00000 6. 000 156. 00



CONTI D C18971 COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PCN: 18971-BI D ESTI MATE RUN 08/ 23/ 2013
PRQJECT: NH2852- 019 ESTI MATE NO 0004 06: 19: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 208-00020 Silt Fence 0. 000 0. 000
LF 0. 000 0.00
5. 20000 0. 000 0.00
0120 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 559. 96000 1. 000 1, 559. 96
0125 208-00103 Renoval and Di sposal of Sedinment (Labor) 8. 000 8. 000
HOUR 0. 000 0.00
52. 00000 8. 000 416. 00
0130 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0.00
78. 00000 0. 000 0.00
0135 208-00205 Erosi on Control Supervisor 0. 000 0. 000
HOUR 0. 000 0. 00
52. 00000 0. 000 0. 00
0140 208-00400 *Water Control 1. 000 1. 000
LS 0. 000 0.00
12, 479. 67000 1. 000 12, 479. 67
0145 210-04010 Adj ust Manhol e 9. 000 9. 000
EACH 0. 000 0. 00
982. 47000 9. 000 8,842. 23
0150 210-04015 Modi fy Manhol e 1. 000 1. 000
EACH 0. 000 0. 00
5, 199. 86000 1. 000 5, 199. 86
0155 210- 04050 Adj ust Val ve Box 4.000 0. 000
EACH 4.000 2,281. 40
570. 35000 4.000 2,281. 40
0160 212-00006 Seedi ng (Native) 0. 200 0. 000
ACRE 0. 200 145. 60
727.98000 0. 200 145. 60
0165 212-00032 Soi | Conditioning 0. 200 0. 000
ACRE 0. 200 519. 99
519. 99

2,599. 93000 0. 200



CONTI D C18971 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18971-BI D ESTI MATE RUN 08/ 23/ 2013
PRQJECT: NH2852- 019 ESTI MATE NO 0004 06: 19: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 213-00002 Mul ching (Weed Free Hay) 0. 200 0. 000
ACRE 0. 200 166. 40
831. 98000 0. 200 166. 40
0175 213-00061 Mul ch Tacki fier 40. 000 0. 000
LB 40. 000 208. 00
5. 20000 40. 000 208. 00
0180 304-09014 Aggregate Base Course (Special) (Shoul der Material) 3, 014. 890 3, 014. 890
TON 0. 000 0. 00
26. 41000 3,014.890 79, 623. 24
0185 403-00720 Hot M x Asphalt (Patching) (Asphalt) 280. 750 255. 470
TON 25. 280 2,789.90
110. 36000 280. 750 30, 983. 57
0190 403-34721 *Hot Mx Asphalt (Gading SX) (75) (PG 58-28) 47,790. 770 47,790. 770
TON 0. 000 0. 00
68. 64000 47,790. 770 3, 280, 358. 45
0195 411-10255 Emul sified Asphalt (Sl ow Setting) 21, 596. 000 21, 410. 000
GAL 186. 000 520. 80
2.80000 21, 596. 000 60, 468. 80
0200 601-01050 *Concrete Cass B (Wll) 3. 300 3. 300
CcY 0. 000 0. 00
1, 559. 96000 3. 300 5, 147. 87
0205 602-00000 Rei nf orci ng Steel 316. 000 316. 000
LB 0. 000 0. 00
5. 20000 316. 000 1, 643. 20
0210 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 48. 000 48. 000
LF 0. 000 0. 00
68. 08000 48. 000 3, 267. 84
0215 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 660. 000 660. 000
LF 0. 000 0. 00
84. 71000 660. 000 55, 908. 60
0220 603- 03480 *48 Inch Reinforced Concrete Pipe Special (48" Equiv. 80. 000 80. 000
Arch Pipe)
LF 0. 000 0. 00
216. 39000 80. 000 17,311. 20



CONTI D C18971 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18971-BI D ESTI MATE RUN 08/ 23/ 2013
PRQJECT: NH2852- 019 ESTI MATE NO 0004 06: 19: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 603-05018 *18 Inch Reinforced Concrete End Section 1. 000 1.000
EACH 0. 000 0. 00
1, 055. 57000 1. 000 1, 055. 57
0230 604- 16050 *Inlet Type 16 (Single) (Special) 2. 000 2. 000
EACH 0. 000 0. 00
8, 418. 19000 2.000 16, 836. 38
0235 604- 30005 *Manhol e Sl ab Base (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
3,887. 67000 2.000 7,775.34
0240 604-30010 *Manhol e Sl ab Base (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
5, 331. 69000 2.000 10, 663. 38
0245 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 178. 000 0. 000
LF 178. 000 3,474.56
19. 52000 178. 000 3,474.56
0250 606-02003 *End Anchorage (Nonfl ared) 4. 000 0. 000
EACH 4. 000 8, 380. 08
2, 095. 02000 4. 000 8, 380. 08
0255 609-21020 *Curb and CQutter Type 2 (Section IIl-B) 131. 000 131. 000
LF 0. 000 0. 00
58. 34000 131. 000 7,642.54
0260 612-00001  *Delineator (Type I) 203. 000 0. 000
EACH 203. 000 4,928. 84
24.28000 203. 000 4,928. 84
0265 612-00002 *Del i neator (Type I1) 72.000 0. 000
EACH 72.000 1,823.76
25. 33000 72.000 1,823.76
0270 612-00003 *Del i neator (Type I11) 14. 000 0. 000
EACH 14. 000 369. 46
26. 39000 14. 000 369. 46
0275 614-00012 *Sign Panel (Cass I1) 210. 000 0. 000
SF 210. 000 3,767.40
17. 94000 210. 000 3,767.40



CONTI D C18971 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18971-BI D ESTI MATE RUN 08/ 23/ 2013
PRQJECT: NH2852- 019 ESTI MATE NO 0004 06: 19: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-80391 *Runble Strip (& inding)(Asphalt) 22, 593. 000 0. 000
LF 22,593. 000 2,711.16
0. 12000 22,593. 000 2,711.16
0285 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
10, 399. 72000 1. 000 10, 399. 72
0290 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
216, 000. 00000 1. 000 216, 000. 00
0295 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
6, 950. 61000 1. 000 6, 950. 61
0300 627-00001 *Pavenent Mar ki ng Pai nt 1, 552. 000 1,401. 000
GAL 151. 000 4, 809. 35
31. 85000 1, 552. 000 49, 431. 20
0305 627-00005 *Epoxy Pavement Mar ki ng 600. 000 0. 000
GAL 600. 000 41, 412. 00
69. 02000 600. 000 41, 412. 00
0310 627-40003 *Met hyl Met hacryl ate Pavenent Marking (Inlaid) 1, 710. 000 0. 000
SF 1, 710. 000 8,173. 80
4. 78000 1, 710. 000 8,173. 80
0315 630-00000  *Fl aggi ng 2, 875. 250 2,509. 000
HOUR 366. 250 8,119.76
22.17000 2,875. 250 63, 744. 29
0320 630- 00007 *Traffic Control Inspection 49. 000 13. 000
DAY 15. 000 1, 741. 65
116. 11000 28. 000 3,251.08
0325 630-00012 *Traffic Control Managenent 60. 000 26. 000
DAY 25. 000 15, 173. 75
606. 95000 51. 000 30, 954. 45
0330 630-80341 *Construction Traffic Sign (Panel Size A) 112. 000 85. 500
EACH 15. 300 322.98

21. 11000 100. 800 2,127.89



CONTI D C18971 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 18971-BI D ESTI MATE RUN 08/ 23/ 2013
PRQJECT: NH2852- 019 ESTI MATE NO 0004 06: 19: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-80342 *Construction Traffic Sign (Panel Size B) 8. 000 7.200
EACH 0. 000 0. 00
52. 78000 7.200 380. 02
0340 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 000 0. 00
2,638. 93000 1. 800 4, 750. 07
0345 630- 80357 *Advance Warning Flashing or Sequencing Arrow Panel (B 3. 000 2.700
Type
yPe) EACH 0. 000 0. 00
1, 266. 69000 2.700 3, 420. 06
0350 630- 80360 *Drum Channel i zi ng Devi ce 54. 000 48. 600
EACH 0. 000 0. 00
10. 56000 48. 600 513. 22
0355 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 30. 000 27.000
EACH 0. 000 0. 00
52. 78000 27.000 1, 425. 06
0360 630-80380 *Traffic Cone 300. 000 270. 000
EACH 0. 000 0. 00
3.17000 270. 000 855. 90
0365 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 0. 000
LS 1. 000 5, 309. 06
5, 309. 06000 1. 000 5, 309. 06
0370 700-70010 F/ A M nor Contract Revisions 6, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0380 700-70012 F/ A Asphalt Pavenent |ncentive (Snmoothness) 159, 421. 150 0. 000
F A 159, 421. 150 159, 421. 15
1. 00000 159, 421. 150 159, 421. 15
0385 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D C18971 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18971-BI D ESTI MATE RUN 08/ 23/ 2013
PRQJECT: NH2852- 019 ESTI MATE NO 0004 06: 19: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 98, 974. 260 98, 974. 260
F A 0. 000 0. 00
1. 00000 98, 974. 260 98, 974. 26
0395 700-70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70025 F/' A Quality Incentive Paynent 99, 951. 540 0. 000
FA 99, 951. 540 99, 951. 54
1. 00000 99, 951. 540 99, 951. 54
0405 700- 70060 F/' A Adjust (Uilities) 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700- 70587 F/ A Hazardous Waste Disposal (Bridge Railing) 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 202-00019 Rem Inl et Renoval of Inlet 2.000 0. 000
EACH 2.000 1,175.68
587. 84000 2.000 1,175.68
CAT 0200 CURRENT AMI  $ 4,572, 467.65$% 384, 204.29$ 4,557, 069. 88
CAT NOO300 STRUCTURES
0420 202-00425 *Renoval of Bridge Railing 390. 000 0. 000
LF 390. 000 4,188. 60
10. 74000 390. 000 4,188. 60
0425 202- 00504 *Removal of Expansion Device 86. 000 86. 000
LF 0. 000 0. 00
190. 00000 86. 000 16, 340. 00
0430 518-01004 *Bri dge Expansion Device (0-4 Inch) 86. 000 0. 000
LF 86. 000 26, 779.54
311. 39000 86. 000 26, 779.54



CONTI D: C18971 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 18971-BI D ESTI MATE RUN 08/ 23/ 2013
PRQJECT: NH2852- 019 ESTI MATE NO 0004 06: 19: 37
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0300 STRUCTURES
0435 518-02030 *Pol yester Concrete End Dam 52. 400 0. 000
CF 52. 400 19,912. 52
380. 01000 52. 400 19,912.52
0440 606-01370 *Transi tion Type 3G 4.000 0. 000
EACH 4.000 6, 152. 48
1, 538. 12000 4.000 6, 152. 48
0445 606- 11010 *Bridge Rail Type 10R 390. 000 0. 000
LF 390. 000 41, 971. 80
107. 62000 390. 000 41,971. 80
CAT 0300 CURRENT AMI  $ 115, 344.94 $ 99,004.94 $ 115, 344. 94
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0450 620- 00002 Field Office (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 399. 72000 1. 000 10, 399.72
0455 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 399. 72000 1. 000 10, 399.72
0460 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
3, 119. 92000 1. 000 3, 119.92
CAT 0400 CURRENT AMI  $ 23,919.36 $ 0.00$ 23,919. 36
PRQJIECT TOTAL CURRENT AMI $ 4,711,731.95$ 483,209.23$ 4,696, 334. 18




